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OVERDUE STEP 1 DEADLINE  Date: 12/02/2013
Grantee

Project
Stages Comparison

First Stage Stage Date Second Stage Stage Date

       2170  FORTVILLE

  CF-11-104  INFRASTRUCTURE   50 Completion/Modification 06/30/2013  200 Step 1 Received Date 00/00/0000
KENNA CONSULTING & MGMT GROUP
DONNA ANDERSON

       2369  MOORESVILLE

 DR2-09-090  INFRASTRUCTURE   50 Completion/Modification 12/31/2012  200 Step 1 Received Date 00/00/0000
CORNERSTONE GRANTS MANAGEMENT
AMY MILLER

       2432  PARKE COUNTY

  CF-10-216  EMERGENCY SERVICES   50 Completion/Modification 03/31/2013  200 Step 1 Received Date 00/00/0000
WEST CENTRAL IN ED DISTRICT
TERRY JONES

       2453  PORTLAND

 DR2-09-065  ECONOMIC DEVELOPMENT   50 Completion/Modification 11/30/2011  200 Step 1 Received Date 00/00/0000
BEUMER CONSULTING
COURTNEY HESS

       2683  PRINCES LAKES

DR1B-09-014  INFRASTUCTURE   50 Completion/Modification 09/30/2013  200 Step 1 Received Date 00/00/0000
BEUMER CONSULTING
COURTNEY HESS

       2687  SPEEDWAY

 DR2-09-210  INFRASTRUCTURE   50 Completion/Modification 09/30/2013  200 Step 1 Received Date 00/00/0000
KENNA CONSULTING & MGMT GROUP
DONNA ANDERSON

       2698  SHADELAND

  CF-11-214  CLEARANCE   20 Completion Deadline 06/30/2013  200 Step 1 Received Date 00/00/0000
VIKI POWERS


